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25X1A
tontracting Officer
Subject: Contract 25X1A
Gentlemen:
Enclosed are three (3) coples of the Final Monthl
| y Status Report
for subject Contract covering the period f I A
August 1966, ’ g9 p rom ugust to 31
if there are any questlons‘concernln the ra
the unders Igned g eport, please contact
Very truly yours,
25X1A

|Managar
ontrac ministratlon
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Enclosures: 3 As stated
GROUP -1
RXCLUDED From AUTOMATIC DOWNGRADING
AND DRCLAGSIKICATION

Declass Review by NIMA / DoD

"This document contajns {nformation
affecting the national defense of the United
States within the meaning of the Espionage
Laws, Title 18, U.5.C., Sections 793 and 794,
The transmission or the revelation of its

L V2 W M
(JU lv '— i U contents in any manner to an unauthorized
person is prohibited by law,
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TO: Customer g
FROM:
DATE: 31 August 1966

SUBJECT: Monthly Contract Status Report #14- Advanced Light Tables
Period: 1 August to 31 August 1966

I, Objective
* To design and develope Three Advanc ed nght Tables.

II. Summary of Work Performed During the Reportmg Period
A. TABLE #1
We picked up the table on 27 July in order to rewire the

- clutch-brake units so film could be transported with emulsion up or

down. The COTR visited twice and the unit and manuals
were finally delivered to the Customer's facility on 30 August 1966..

B. TABLE #2 '
The same rewiring was done to this table as was done to
the others to properly transport film emulsion up or emulsion down.

The table and manuals were delivered on 30 August 1966.

C. TABLE #3
During the COTR evaluation a clutch-brake unit burned out

"a coil and the evaluation was postponed until 29 August 1966, The table

was accepted on 29 August and shipped with manuals on 30 August 1966.

III. Work Schedule Conformance
’ All three tables have been delivered.

IV, Analysis of Work Covering the Reporting Period

We were able to solve all our problemas however, if new units
are built certain design changes should be made. We would be glad to
discuss this and supply engineering data prior to construction.

V. Changes in Key Personnel
There bave been no changes in key personnel during this
reporting period.

VI. Trips, Meetings and Special Conferences

The COTR visited) [on 9 August to inspect all three tables.
He revisited | [on 29 August 1966 and signed the DD Form 250
releasing all three tables for delivery to his facility.

VII. Plans for Next Reporting Period
Close out the project.
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